
 

PROCUREMENT SCHEDULE OF EVENTS (Revised 3-03-09) 
DESIGN BUILD, ADJUSTED SCORE 

Economic Stimulus Projects pending Federal Fund approval and FDOT authorization per project  
(subject to availability of funds); (Individual projects – Each standing alone); (No Stipends);  

(Federal #’s assigned before the RFP is presented) 
 

E2N34, Project # 209513-7 SR 212/Beach Blvd from Hodges to San Pablo in Duval County 

DELETE E2N35, Project # 209293-2, 209294-1 SR 9B from US 1 to SR 9A in Duval County 

E2N36, Project # 210687-3 SR 200 A1A from Stratton Road to Griffin Road in Nassau County 

E2N37, Project # 208166-2 SR 23 overpass at Plantation Oaks Boulevard in Clay County 

 
February 2, 2009 (Monday) 12:00 noon Advertisement: 

http://www2.dot.state.fl.us/procurement/ads/advdbld.htm 
(Professional Services) 
http://www.dot.state.fl.us/contractsadministrationdistrict2/Desig
n%20Build/DesignBuild.shtm (FDOT Contracts Administration - 
District 2 for Design Build) and 
http://vbs.dms.state.fl.us/vbs/main_menu (DMS Vendor Bid 
System 
 

April 1, 2009 (Wednesday) 2:00 p.m.* Deadline for receipt of "Letter of Interest" with Qualifications 
 
April 3, 2009 (Friday) 10:00 a.m.–12:00 p.m.* Technical Team meeting 

 
April 7, 2009 (Tuesday) 8:30 a.m. * Presentation to Executive Committee for shortlisting of each 

project 
 
April 7, 2009 (Tuesday) 4:00 p.m. 72 hour Posting of Short-listed Companies begins - websites 

listed above, Encumbrance for each project approved/funded. 
 

April 10, 2009 (Friday) 5:00 p.m. Posting ends 

April 13, 2009 (Monday) 10:00 a.m.* Mandatory Pre-proposal meeting to distribute RFP to shortlisted 
proposers for each approved, funded project.  Meeting to begin 
and continue until project information for each Request for 
Proposal has been addressed. 

 
NOTE:  If a project is not funded at this time, Shortlisted proposers are asked to hold team together for an extended time up to approximately 

six months or until notified that the project will not be considered at all for the Economic Stimulus plan, whichever comes first. 

 
April 17, 2009 (Friday) 8:00 a.m. Deadline for questions by project on website – post questions to 

website at: 
http://www2.dot.state.fl.us/construction/bidquestionmain.asp 
 

April 22, 2009 (Wednesday) 5:00 p.m. Deadline for answers to be entered on the website 

April 29, 2009 (Wednesday) 2:00 p.m. Deadline for receipt of Request for Proposals from Shortlisted 
Proposers with pricing packages separately (unopened) for 
each project. 

May 7, 2009 (Thursday) 1:00 pm.*  Technical Review Committee Meeting (Procurement entry of 
scores for each project to overhead spreadsheet) 

May 7, 2009 (Thursday) 2:00 pm.* approx. Price opening w/ bid bond with entry to overhead spreadsheet  
May 7, 2009 (Thursday) 3:00 pm.* approx. Executive (Selection) Committee meeting   
 
May 7, 2009 (Thursday) 4:45 pm. Posting begins for each project on websites listed above (award 

encumbrances requested 
 
May 12, 2009 (Tuesday) 5:00 pm. Posting ends for each project 
 
May 13, 2009 (Wednesday) Each project to be awarded by email for signing and overnight 

return and bond and insurance submittal. 

http://www2.dot.state.fl.us/procurement/ads/advdbld.htm
http://www.dot.state.fl.us/contractsadministrationdistrict2/Design%20Build/DesignBuild.shtm
http://www.dot.state.fl.us/contractsadministrationdistrict2/Design%20Build/DesignBuild.shtm
http://vbs.dms.state.fl.us/vbs/main_menu
http://www2.dot.state.fl.us/construction/bidquestionmain.asp


 
May 15, 2009 (Friday) Execution of contract  

*Public Meeting (Madison Room) Florida Department of Transportation, District 2, 1109 S. Marion Avenue, Lake City, Florida  32025-5874 

 

You must sign and date and a copy of this addendum must be returned with your Letter of Interest.  
 
 
 
         
Company Name 
 
 
         
Date 
 
 
         
Signature 
 
 
Thanks, 
 
Jane Jones-Redd, Purchasing Director 
386-758-3798 
 
 


